Contract: 62104 Authorization: 11

County: Cook

Section: (0203.1&304)R-5

Route: FAI 80

District: 1

Project: MA-805(61)160

Description: 0.81 KM OF RECONSTRUCTION OF THE EASTBOUND AND
WESTBOUND OUTSIDE LANES WITH CONTINUOUSLY REINFORCED CONCRETE
PAVEMENT, CONSTRUCTION OF A 6-SPAN, 245 M LONG PLATE GIRDER BRIDGE
OVER THORN CREEK, RETAINING WALL CONSTRUCTION AND OVERHEAD SIGN
STRUCTURES ALL ALONG FAI ROUTES 80/94/294 BETWEEN IL ROUTE 394 AND IL
ROUTE 83 IN THORNTON, LANSING AND SOUTH HOLLAND.

Contractor: Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc.
Awarded Contract Value: $23,990,173.19

Authorization Amount: $79,916.04

Description and Reason for Change: Design Engineering Error (other than Bridge
Plans)

Reason for Determination: This change is germane to the contract because the
change in design is necessary to fulfill the original intent of the contract.





